
Site Name: Operational Period: 

Task Order 62 CES Environmental Date 11 -11 -2014 
- --- --------------------------------~ 

U.S. EPA Region 6 
DAILY WORK ORDER 

Division/ 
Group: Branch: Federal Response mergency and Rapid Response Service 

WORK AUTHORIZED: 
Continue to pump water on site as necessary depending on _rainfall. 

Continue development of profiles and disposal of sludge, liquids, and solids. 

Continue sludge removal operations. 

Site Cercl is:# TXD 008950461 On-Scene Coord inator: ERRS Response Manager _____ 

Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA ( !WJ.,,. 4/,J....s). LeRoy Cassidey, CB&! Federal 

Task Order: 062 Date: 11.11 .2014 Time:1700 Date 11.11 .2014 Time: 1700 
~-

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-SITE: QTY USED Unused 
----- ·---- ---- -

Response Manager 1 1 Pick - up Truck 3 3 

Foreman 1 1 Generator 1 1 

Health and Safety Manager 1 1 Trash Pumps 2 2 
·-

Air 
Truck Driver 1 1 Mover Multiple Gas Monitor 1 1 

Laborer 5 5 Frac Tank w Liner 1 1 

4,000 PSI Pressure Washer 1 1 
-

4 Man 12 Bottle Breathing Air 2 2 

PERSONNEL OFF-SITE Open Top Roll Off 3 3 

Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 
-

Health and Safety Manager 0 0 Carbon Vapor Unit 1 1 

Transport and Disposal Coord 1 1 SCBA 2 2 

Field Cost Accountant 1 1 Vacuum Boxes 10 10 
-

10,000 lb Overhead Lift 1 1 

Storage Trailer 1 1 

WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-5Pon5).· 

10304.6 gallons of water was pumped to the sanitary sewer. The crew completed VB 633. The debris from VB 633 was 
placed in OT 25160 . Environmental Evolutions picked up 29,260 lbs of water from FT1102 for disposal at EcoServ. 

Sales Representative stopped by from Veolia to deliver add itional placards for sludge waste. We discuss scheduling 
for the two VB 639 loads. We also asked for a progress update on the five VB of waste they have received 

-

RM coordinated site activities with the Foreman and transport of waters to Ecoserve. He completed the daily 
paperwork, approved-corrected invoices and purchase orders. He discussed site progress and weekly plans with 
OSCs. 

T&D Coordinator continue work on disposal of material conta ined in the AST's in the North and South Containment and 
material is the non-hazardous waste. 

HIS completed daily safety paperwork, conducted the site meeting and air monitoring . 

.... -- l',..r-_::. Date: 

RM~ ·, · -:.':- '. 11.12.2014 
-·~~ ------''- ~ ~-

Time: 
/)80 

Time:1230 

Next OPERATIONAL ~ERIOD (administrative, tactical I resource status changes. special instructions, _H&S)(lnput for next DWO). 

Continue removal of sludge from VB 406 and RO 620. 

Clean up the work bays. 

Start removal of oil from the South AST secondary containment and clean the tarmac in the North Pond Area. 

Continue to remove water from the North Ponds to the sanitary sewer. 
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